
EMERGENCY PURCHASE STATEMENT / NOTICE OF AWARD

Statement Page 1 of 3 State of Illinois Chief Procurement Office 
Emergency Purchase Statement Version 18.1

Zip: 61701State: ILCity: BloomingtonAddress: 304 South Mason Street

Vendor: Mid-Illinois Mechanical, Inc. (20126)

Location of Emergency: Pontiac Correctional Center - Power House

Point of Contact: Tim DietzAgency: Capital Development Board

Reference #: 120-200-127

Emergency Purchase Details
Emergency Category (select the appropriate option(s) from the checklist below):

Involving threat to public health or public safety

Immediate expenditure is necessary for repairs to State property to protect against further loss or damage

To prevent or minimize serious disruption in critical State services that affect health, safety, or collection of substantial State revenues

To insure integrity of State records

Describe the scope of the emergency. Show justification for the need of an emergency contract, the selection of the vendor, and explain 
why the need for work cannot be met through a competitive process:

The Illinois Department of Corrections ("IDOC") notified the Capital Development Board ("CDB") that the aging pumps and boilers at 
Pontiac Correctional Center continue to deteriorate and fail. Earlier this week the pumps feeding the DA System were experiencing 
further failure and were not able to maintain enough feedwater to Boiler #2 to meet even minimal steam needs for the facility. In 
addition to the progressively failing pumps, Boiler #2, previously the only operational boiler out of the 5, experienced a failed tube and 
can no longer be operated until repaired. The facility has since brought Boiler #1 online by connecting it to the temporary feedwater 
line that was serving Boiler #2 prior to the failure.   Based on the history of breakdowns of the boiler feedwater system, and the most 
recent developments (increased difficulty in keeping the lone boiler feedwater pump operating and the recent tube failure in Boiler #2, 
leaving the boiler out of service and leaving the facility with no boiler redundancy), IDOC and CDB believe that this is an emergency 
situation that needs immediate attention to protect against the threat to public health and to prevent or minimize serious disruption in 
critical State services. 
 
This project began through the utilization of the "Indefinate Quantity/Indefinate Delivery" Architect/Engineer selection to assess the 
boilers at Pontiac Correctional Center's Power House.  During the assessment, boiler failures continued to occur, and recommendations 
were provided for temporary measures to bring the boilers back in working order.  Recommendations include providing new temporary 
or permanent feedwater pumping system, providing new feedwater piping to all 5 boilers, providing boiler feedwater control valves for 
proper operation and securing a back-up rental boiler should Boiler #1 fail prior to the completion of repair work.  Therefore, an 
emergency declaration is necessary in order to provide the recommended repairs as soon as possible in order to provide a reliable 
source of steam at Pontiac Correctional Center for heat, laundry, showers and dietary needs.       
 
Mid-Illinois Mechanical, Inc., located in Bloomington, IL was selected because they are relatively in close proximity to the site, have the 
necessary experience to complete the scope of work, and they can respond immediately to this request for emergency services.      
 
REVISED (10/07/21):  After further assessment from the project team, it is recommended that Boiler #2 be repaired under this emergency 
declaration.  As stated above, when Boiler #2 failed, the facility brought Boiler #1 on-line by connecting it to the temporary feedwater 
line that was serving Boiler #2.  Boiler #1 is now the only active boiler with no redundancy.  The 3 smaller boilers (having a capacity of 
65% of one large boiler) are also down, pending the implementation of the original scope of emergency work.  In order to avoid the  
need for a potential rental boiler should Boiler #1 fail, it is in the best interest of the State to repair Boiler #2 as quickly as possible.  Repair 
costs for Boiler #2 (blown tube) are estimated at $50,000.00.  
 
Additionally,  it is recommended that a temporary DA (Deaerator) Skid be rented until the existing pumps and deaerator tank are 
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thoroughly inspected and/or cleaned.  This skid houses temporary feedwater pumps as well as a temporary deaerator tank. The plan is 
to replace the feedwater piping.  However, the project team is concerned that channeling water through the new lines into the existing 
tank and pumps that are likely full of gunk and buildup before being inspected/cleaned can likely lead to additional failures.   Therefore, 
a rental DA skid is being recommended at a potential cost of $10,000,00 a month until the existing pumps and deaerator tank can be 
inspected/cleaned. 
  
       

Describe the scope of work or services provided to include special limitations, conditions and incorporated documents:

REVISED (10/07/21):  The scope of work provides for new temporary or permanent feedwater pumping system, to include the rental of a 
DA Skid until such time the existing tank and pumps can be inspected and cleaned, new feedwater piping to all five boilers, and new 
feedwater valves and associated controls at each boiler as directed and recommended by the Architect/Engineer of record.   The scope 
of work also includes repairs to Boiler #2 as recommended by the Architect/Engineer.   Additionally, if deemed necessary, the scope also 
provides for securing a suitable temporary Boiler Plant to provide the required steam in the event Boiler #1 fails prior to the above 
solutions being implemented.  In the event of a failure, release the Temporary Boiler Plant to be delivered to the site and brought on-
line.  Incorporated documents include the March 2009 Standard Documents for Construction & Supplement and any design documents 
provided by the Architect/Engineer of record.  Services provided under this procurement should not exceed $300,000.00, prior to 
entering into a Construction Contract, without prior authorization from the Capital Development Board in consultation with the Chief 
Procurement Office.  Final Actual Costs will be reported upon project completion and project close-out.        
 
In accordance with 30 ILCS 500/50-35, all contractors, and each subcontractor to be used whose contract/subcontract exceeds an 
annual value of $50,000, shall submit financial disclosures and certifications as a material term of the contract.  In accordance with 
section 00 21 50 of the Standard Documents for Construction, the General Contractor shall perform no less than 20% of work with its 
own staff. Each other trade shall perform no less than 40% of work with its own staff. Work with own staff includes direct labor and 
supervision, as well as material purchases where the material is installed by the contractor. 

Was authorization to proceed verbally given? Yes No, receipt of this signed Notice authorizes the vendor to begin work

If Yes is checked above, explain who authorized the work, when, under what conditions or limitations and for what scope.

Expected Start Date: Sep 29, 2021 Estimated End Date: Dec 27, 2021

Amount of this expenditure is: $300,000.00  Actual or Estimated: Estimated
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Signatures
I am making this statement and providing it to the CPO Office, the Auditor General, and the Procurement Policy Board in compliance with 
the Illinois Procurement Code and within 10 days after award of the contract.
I have authorized the emergency procurement in accordance with the requirements of the Illinois Procurement Code (30 ILCS 500) and 
the applicable administrative rule. I know and understand the contents of this statement and all statements herein are true and correct to 
the best of my knowledge.

Agency Signature: Title: Executive II

SPO/CPO Signature: Date: Oct 8, 2021

Chris Miles Digitally signed by Chris Miles 
Date: 2021.10.08 09:57:12 -05'00'

GERALD STEVEN 
BURLINGHAM

Digitally signed by GERALD STEVEN 
BURLINGHAM 
Date: 2021.10.08 10:00:51 -05'00'
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Extension Page 1 of 2 State of Illinois Chief Procurement Office 
Emergency Purchase Statement Version 18.1

Zip: 61701State: ILCity: BloomingtonAddress: 304 South Mason Street

Vendor: Mid-Illinois Mechanical, Inc. (20126)

Location of Emergency: Pontiac Correctional Center - Power House

Point of Contact:  Tim DietzAgency: Capital Development Board

Reference #: 120-200-127

Extension Justification

Original Emergency Term Start Date: Sep 29, 2021 Original Emergency Term End Date: Dec 27, 2021

Amount of original: $300,000.00 (Current Contract)  Actual or Estimated: Estimated

Extension Hearing Date: Dec 2, 2021 Requested Extension End Date: May 31, 2022

Amount of extension expenditure: N/A - Time Only  Actual or Estimated:

Describe the scope of the original emergency (supply, service, etc.):

The scope of work remains the same and provides for new temporary or permanent feedwater pumping system, to include the rental of 
a DA Skid until such time the existing tank and pumps can be inspected and cleaned, new feedwater piping to all five boilers, and new 
feedwater valves and associated controls at each boiler as directed and recommended by the Architect/Engineer of record.   The scope 
of work also includes repairs to Boiler #2 as recommended by the Architect/Engineer.   Additionally, the scope also provides for securing 
a suitable temporary Boiler Plant to provide the required steam in the event Boiler #1 fails prior to the above solutions being 
implemented.  In the event of a failure, release the Temporary Boiler Plant to be delivered to the site and brought on-line.  

Describe the scope of the extension (supply, service, etc.). Show justification for extending the original emergency contract, and explain 
why the extension need cannot be met through a competitive process:

The Architect/Engineer continues to work on their assessment of the boiler system and provide recommendations for repair work.  The 
Contractor is currently working on the feedwater piping to all (5) boilers, pouring the concrete pad for a temporary boiler, and working 
on making the tie-in for the temporary boiler. Recommended repairs to Boiler #2 are estimated to take approximately 4 to 6 weeks for 
completion.   However, the preliminary inspection report indicates additional repairs that may have to be completed to bring Boiler # 2 
on-line. Therefore, it is necessary to procure a temporary boiler until such time Boiler #2 is repaired,  A temporary boiler, due to the size 
needed, was found to be available in 4 to 6 month leases.  If Mid-Illinois agreed to 4 months, the vendor could not guarantee availability 
of that unit past that timeline so the project team decided to secure the temporary boiler for 6 months.   Additionally, there is also a long 
lead time on deaerator pumps, which might push repair work to the system further into winter.  The goal is to repair boiler # 2 and 
complete the rest of the scope as quickly as possible in order to provide steam from the in-house boilers.    
 
Therefore, the project team is requesting consideration to extend the emergency declaration through May 31, 2022 to allow for all 
physical work to be completed, to account for any unforeseen conditions and long lead times on equipment, and to allow for complete 
close-out of the project.    CDB requires Mid-Illinois Mechanical, Inc.'s continued participation as they are familiar with the site, scope of 
work, and can continue to work in an expedited manner and they will hold the lease for the temporary boiler.  

Term of emergency procurement shall not exceed 90 days. Contract may be extended beyond 90 days if CPO determines additional time 
is necessary; however, prior to execution of extension, CPO must hold a public hearing and provide written description
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Signatures
I am requesting an extension of the requested emergency contract. I know and understand the contents of this statement and all 
statements herein are true and correct to the best of my knowledge.

Agency  Signature: Title: Executive II

Hearing Disposition
Hearing Date: Hearing Location:

The State posted to the Illinois Procurement Bulletin a description of the State's need, the justification for emergency extension, and 
information regarding opportunity to submit comments and testify at a public hearing. 
 
Notice of the hearing was posted to the Illinois Procurement Bulletin at least (14) days in advance of hearing and was also posted outside 
the hearing room no less than two business days prior to the hearing.  The hearing was held to hear testimony and receive comments on 
extending the procurement.
Hearing Narrative:

Signatures
Hearing Officer recommends approval of the extension request.

Hearing Officer 
Signature: Date:

After a complete review of the circumstances relating to the need for extending the 
existing emergency contract, CPO approval is given to extend for a period not to exceed

 
calendar days.

CPO Signature: Date:

Chris Miles Digitally signed by Chris Miles 
Date: 2021.11.16 12:36:21 
-06'00'



NOTICE OF HEARING  
  

  
___X__ Emergency Extension   
  
  
The Office of the Chief Procurement Officer for the Capital Development Board will hold a public hearing to hear 
testimony and receive comments on the proposed emergency contract(s) extensions as described below.  
  
Details of the proposed contract, justification for the Agency to contract in this way can be found at  
https://www2.illinois.gov/cdb/procurement/Pages/EmergencyProcurementContracts.aspx 
 
  
     HEARING DETAILS  
 

DATE: Thursday, December 2, 2021 
TIME: 2:30 p.m.  
LOCATION: via WebEx teleconference  

 
 This hearing will be conducted remotely and will be accessible via WebEx or telephone. For those wishing to 
attend please call 1-312-535-8110 and enter the access code outlined in this notice.    

  
Meeting Access Code: 2479 619 6966 
 
  
 
   

HEARING CONTACT PERSON  
NAME: Gerald Burlingham  
TITLE: State Purchasing Officer, Illinois Capital Development Board  
ADDRESS:401 S. Spring St., Springfield, IL 62706  
PHONE:217-836-0185   
FAX:217-558-1399  
E-MAIL:gerald.burlingham@Illinois.gov  

  
  
TESTIMONY  
Anyone wishing to testify—please notify the HEARING CONTACT PERSON of desire to testify in advance if possible.  
  
  
PROPOSED CONTRACT(S) SUBJECT OF THIS HEARING  
 
Mid Illinois Mechanical, Inc., Emergency Boiler and Feed System Repairs, Pontiac Correctional Center 
 CDB #120-200-127. 
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Signatures
I am requesting an extension of the requested emergency contract. I know and understand the contents of this statement and all 
statements herein are true and correct to the best of my knowledge.

Agency  Signature: Title: Executive II

Hearing Disposition
Hearing Date: Dec 2, 2021 Hearing Location: via WebEx from multiple locations. 

The State posted to the Illinois Procurement Bulletin a description of the State's need, the justification for emergency extension, and 
information regarding opportunity to submit comments and testify at a public hearing. 
 
Notice of the hearing was posted to the Illinois Procurement Bulletin at least (14) days in advance of hearing and was also posted outside 
the hearing room no less than two business days prior to the hearing.  The hearing was held to hear testimony and receive comments on 
extending the procurement.
Hearing Narrative:

The PM provided a current status.  
Temporary  boiler will be on site tomorrow, December 3,2021, and once installed will provide steam for entire facility.  
Boiler connection and preparations have been taking place. Installation and Electrical connections are anticipated to be completed by 
December 17th or 18th.   
 
Once installed, the repairs to boiler 2  will begin and take 2-3 weeks to complete. Once #2 is back on-line, Boiler #1 will be taken off-line 
so feed-water connections can begin. This work is anticipated to take 2-3 weeks to complete.  
 
The De-aerator pumps are on order and ETA is mid January 2022. All boilers are scheduled to be operational by late January 2022, 
however the temporary boiler will continue to provide support throughout heating season until testing and assessments can be 
completed.  
 
The project team is requesting consideration to extend the emergency declaration through May 31, 2022 to allow for all physical work 
to be completed, to account for any unforeseen conditions and long lead times on equipment, and to allow for complete close-out of 
the project.   
 
SPO Burlingham recommends approval to extend Mid-Illinois Mechanical's Emergency contract to May 31, 2022. 

Chris Miles Digitally signed by Chris Miles 
Date: 2021.11.16 12:36:21 
-06'00'
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Signatures
Hearing Officer recommends approval of the extension request.

Hearing Officer 
Signature: Date: Dec 2, 2021

After a complete review of the circumstances relating to the need for extending the 
existing emergency contract, CPO approval is given to extend for a period not to exceed 155

 
calendar days.

CPO Signature: Date: Dec 3, 2021

GERALD STEVEN 
BURLINGHAM

Digitally signed by GERALD 
STEVEN BURLINGHAM 
Date: 2021.12.02 14:27:06 -06'00'

Arthur L Moore
Digitally signed by Arthur L 
Moore 
Date: 2021.12.03 11:53:55 -06'00'







NOTICE OF HEARING  
  

  
___X__ Emergency Extension   
  
  
The Office of the Chief Procurement Officer will hold a public hearing to hear testimony and receive comments on the 
proposed contract(s) as described below.  
  
Details of the proposed contract, justification for the Agency to contract in this way and the hearing procedure can be found 
at https://www2.illinois.gov/cdb/procurement/Pages/EmergencyProcurementContracts.aspx, and enter the Emergency Project 
number in the search box.  
  
  

HEARING DETAILS  
DATE: Monday, May 2, 2022 
TIME: 2:30 p.m.  
LOCATION: via WebEx or teleconference  
 

This hearing will be conducted remotely and will be accessible via WebEx or telephone.  
For those wishing to attend please call 1-312-535-8110, and enter the access code outlined in this 
notice:  

Call: 1-312-535-8110  
 
Meeting Access Number: 2459 064 0485 
  

  
HEARING CONTACT PERSON  
NAME: Gerald Burlingham  
TITLE: State Purchasing Officer, Illinois Capital Development Board  
ADDRESS:401 S. Spring St., Springfield, IL 62706  
PHONE:217-836-0185   
FAX:217-558-1399  
E-MAIL:gerald.burlingham@Illinois.gov  

  
  
TESTIMONY  
Anyone wishing to testify—please notify the HEARING CONTACT PERSON of desire to testify in advance if possible.  
  
  
PROPOSED CONTRACT(S) SUBJECT OF THIS HEARING  
  
Agency:Illinois Capital Development Board  

  
Mid-Illinois Mechanical  
  
Brief Descriptions:  
The Office of the Chief Procurement Officer for the Capital Development Board will hold a public hearing to hear  
testimony and receive comments on the proposed contract extensions for construction services from Mid-Illinois 
Mechanical, Inc.. This is related to an emergency procurement at the Pontiac Correctional Center,  
CDB project #120-200-127. 
 

https://www2.illinois.gov/cdb/procurement/Pages/EmergencyProcurementContracts.aspx
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Extension Justification

Original Emergency Term Start Date: Sep 29, 2021 Original Emergency Term End Date: Jul 31, 2022

Amount of original: $963,857.00 (Current Contract)  Actual or Estimated: Estimated

Extension Hearing Date: Jul 25, 2022 Requested Extension End Date: Sep 30, 2022

Amount of extension expenditure: N/A - Time Only  Actual or Estimated:

Describe the scope of the original emergency (supply, service, etc.):

The scope of work remains the same and provides for new temporary or permanent feedwater pumping system, to include the rental of 
a DA Skid until such time the existing tank and pumps can be inspected and cleaned, new feedwater piping to all five boilers, and new 
feedwater valves and associated controls at each boiler as directed and recommended by the Architect/Engineer of record.   The scope 
of work also includes repairs to Boiler #2 as recommended by the Architect/Engineer.   Additionally, if deemed necessary, the scope also 
provides for securing a suitable temporary Boiler Plant to provide the required steam in the event Boiler #1 fails prior to the above 
solutions being implemented.  In the event of a failure, release the Temporary Boiler Plant to be delivered to the site and brought on-
line.  

Describe the scope of the extension (supply, service, etc.). Show justification for extending the original emergency contract, and explain 
why the extension need cannot be met through a competitive process:

The project team continues to work toward completion of this project with formal substantial completion to be accepted within the 
next two weeks, subject to any other issues that arise.   Remaining work includes resolving an issue with an orifice making noise, finish 
feedwater piping to Boiler # 1 (this can’t be completed until Boiler 2 start-up which should be next week), and finish pipe insulation. A 
preliminary punch list has been documented.  The project team also awaits the fire marshal’s boiler inspection approval.   
 
Additionally, Pontiac Correctional Center purged their background/COVID-19 vaccination database and contractors and subcontractors 
that were previously approved to come on site now have a 14 day waiting period for their background checks to be completed.  The 
latest background checks were requested on July 7, 2022 with the anticipation that they won't be approved until on or around  July 21, 
2022.  CDB's Project Manager has asked all contractors with even the slightest chance of needing to return to the project site to 
resubmit their background check forms and vaccination cards to avoid future delays.   
 
Overall, the project is at 93% completion, and it is estimated that less than (10) actual working days are needed to reach 100% 
completion. There is a slight chance the project team can complete the remaining work by the current contract expiration date of July 
31, 2022.  However, on the side of caution, the project team is requesting consideration to extend the emergency contract through 
September 30, 2022, to allow for any further delays or unforeseen conditions, and to allow for complete close-out of the project.   
 
CDB requires Mid-Illinois Mechanical, Inc.'s continued participation as they are familiar with the site, scope of work, and they can 
continue to work in an expedited manner.  
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Term of emergency procurement shall not exceed 90 days. Contract may be extended beyond 90 days if CPO determines additional time 
is necessary; however, prior to execution of extension, CPO must hold a public hearing and provide written description

Signatures
I am requesting an extension of the requested emergency contract. I know and understand the contents of this statement and all 
statements herein are true and correct to the best of my knowledge.

Agency  Signature: Title: Executive II

Hearing Disposition
Hearing Date: Hearing Location:

The State posted to the Illinois Procurement Bulletin a description of the State's need, the justification for emergency extension, and 
information regarding opportunity to submit comments and testify at a public hearing. 
 
Notice of the hearing was posted to the Illinois Procurement Bulletin at least (14) days in advance of hearing and was also posted outside 
the hearing room no less than two business days prior to the hearing.  The hearing was held to hear testimony and receive comments on 
extending the procurement.
Hearing Narrative:

Signatures
Hearing Officer recommends approval of the extension request.

Hearing Officer 
Signature: Date:

After a complete review of the circumstances relating to the need for extending the 
existing emergency contract, CPO approval is given to extend for a period not to exceed

 
calendar days.

CPO Signature: Date:

Chris Miles Digitally signed by Chris Miles 
Date: 2022.07.07 16:28:10 
-05'00'



State of Illinois Chief Procurement Office for the Capital Development Board 
 

NOTICE OF HEARING 
 

 
___X__ Emergency Extension  
 
 
The Office of the Chief Procurement Officer will hold a public hearing to hear testimony and receive comments on the 
proposed contract(s) as described below. 
 
Details of the proposed contract, justification for the Agency to contract in this way and the hearing procedure can be 
found at www.purchase.state.il.us/.  Click “Illinois Bid” and enter Procurement Bulletin Reference # in the search box. 
 
 
HEARING DETAILS 
 DATE:   Monday, July 25, 2022  
 TIME:   2:30 p.m. 
 LOCATIONS:  to be conducted via WebEx 
 
 For those who wish to attend this hearing via WebEX teleconference, please call in to the number 
below: 
    1-312-535-8110 
    Meeting Access Number: 2467 124 1186 
     
 
HEARING CONTACT PERSON 
 NAME:   Gerald Burlingham 
 TITLE:   State Purchasing Officer, Illinois Capital Development Board 
 ADDRESS:  401 S. Spring St., Springfield, IL 62706 
 PHONE:  217-836-0185  
 FAX:   217-558-1399 
 E-MAIL:  gerald.burlingham@Illinois.gov 
 
 
TESTIMONY 
Anyone wishing to testify—please notify the HEARING CONTACT PERSON of desire to testify in advance if possible. 
 
 
PROPOSED CONTRACT(S) SUBJECT OF THIS HEARING 
 
Agency:    Illinois Capital Development Board 
       
Vendor:  Mid Illinois Mechanical, Inc.  
 
Brief Descriptions:  

The Office of the Chief Procurement Officer for the Capital Development Board will hold 
a public hearing to hear testimony and receive comments on the proposed contract 
extension for Mid Illinois Mechanical, Inc. This is related to emergency the emergency 
boiler and feedwater piping replacements at the Pontiac Correctional Center. CDB 
#120-200-127  

 
 

http://www.purchase.state.il.us/







